SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:32PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 453 Const Calendar Day: 336 Date: 06-May-2013 Monda

y y _ y-eols aay 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved

Weather

12 PM 4PM

Condition not recoreded

Temperature 7 AM
Precipitation

Working Day If no, explain:

Diary' Dispute
General Comments —~
Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D

Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D

Di ary: Dispute
Piping 125  0-000-000.125 —
Tim Esquivel and Narciso Biagi spent the shift installing the 2 1/2" DW line along the north barrier of the
WB bridge at approximately PP 8 to PP 10.

Dave Law assisted as foreman.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D

Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D

Di ary: Dispute
Bike Path Piping 126  0-000-000.126 -
Rick Kiikvee and Jim Perry spent the shift installing the 4" CA line along the bikepath at PP 16 working
east.

Dave Law assisted as general foreman.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 453 Date: 06-May-2013 Monday

CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY

Di ary: Dispute

DIP Painting 002  O-IPP-EFA.045

CCC submitted an extra work request for the painting of several sections of ductile iron pipe. This request
was reject because it was repair of work that was painted on 5/4/2013, but not protected and which was
damaged.
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